



Description

Washington HS - Pour Concrete Entrance Apron

Taken Date

04/18/2025 at 01:55 pm

Uploaded By

Craig Bonfig

Upload Date

04/18/2025 at 02:33 pm

File Name

[646F6F67-29A2-45DD-8FF0-607F...](#)

Album

Washington High School



Description

Washington HS - Complete Sidewalk Tie-Ins

Taken Date

04/18/2025 at 07:49 am

Uploaded By

Craig Bonfig

Upload Date

04/18/2025 at 07:50 am

File Name

[6BE32685-D274-45E2-876D-82A...](#)

Album

Washington High School



Description

Washington HS - Fine Grading

Taken Date

04/18/2025 at 07:41 am

Uploaded By

Craig Bonfig

Upload Date

04/18/2025 at 07:42 am

File Name

[671EC6BE-5335-425E-90AA-1BD...](#)

Album

Washington High School



Description

Washington HS - Tree Installation

Taken Date

04/18/2025 at 07:40 am

Uploaded By

Craig Bonfig

Upload Date

04/18/2025 at 07:41 am

File Name

[71C49736-4FDA-4E7B-9CF5-A6F0...](#)

Album

Washington High School



Description

Washington HS - Complete Grandstand Installation

Taken Date

04/17/2025 at 04:38 pm

Uploaded By

Craig Bonfig

Upload Date

04/17/2025 at 04:38 pm

File Name

92B3DB46-0AF0-479F-94D9-01A...

Album

Washington High School



Description

Washington HS - Ramp Installation

Taken Date

04/17/2025 at 01:04 pm

Uploaded By

Craig Bonfig

Upload Date

04/17/2025 at 01:04 pm

File Name

6FA107BD-7CAC-4E17-BCAD-E79...

Album

Washington High School



Description

Washington HS - Installed Light Poles

Taken Date

04/17/2025 at 01:03 pm

Uploaded By

Connor Post

Upload Date

04/18/2025 at 02:49 pm

File Name

70C0AD73-105B-4896-BE6C-339...

Album

Washington High School



Description

Washington HS - Striping, Signage, and ADA Ramp

Taken Date

04/17/2025 at 12:58 pm

Uploaded By

Craig Bonfig

Upload Date

04/17/2025 at 12:59 pm

File Name

7A72B6F2-398C-4846-9BF0-DCC...

Album

Washington High School

WEEKLY PROGRESS UPDATE REPORT

APS – Athletic Seating Project

4/12/2025 – 4/18/2025



Last Week's Activities:

- Continue Grandstand Installation – Washington HS
- Continue Chain Link Fencing Installation – Washington HS

This Week's Activities:

- Complete Grandstand Installation – Washington HS
- Finish Pouring Sidewalks – Washington HS
- Pour Concrete Apron at Construction Entrance – Washington HS

Next Week's Activities:

- Complete Miscellaneous Grading – Washington HS
- Clean Up and QC – Washington HS

| <u>Contract and Billings</u> | |
|---|-----------------|
| Contract | |
| Current Contract Value | \$12,797,800.00 |
| Billings | |
| Date Last Billing Submitted | 3/28/2024 |
| Total Billed to Date (Including Retainage) | \$2,498,999.07 |
| Date of Last Payment | 3/17/2025 |
| Amount Paid to Date | \$1,666,988.99 |
| Amount Open Receivables (Not Including Retainage) | \$710,060.13 |
| Percent Billed to Date | 19.53% |