



**Description**

Epoxy Floor Installed Area D Boys Restroom

**Taken Date**

06/12/2025 at 11:49 am

**Uploaded By**

Avery Hardeman

**Upload Date**


06/12/2025 at 11:51 am

**File Name**

A6152725-CA7D-4A32-BA71-284...

**Album**

Daily Logs



**Description**

Carpet and Base Installed Area B

**Taken Date**

06/12/2025 at 11:26 am

**Uploaded By**

Avery Hardeman

**Upload Date**

06/12/2025 at 11:31 am

**File Name**

773CCF95-27D2-400E-A9C7-3CE...

**Album**

Daily Logs



**Description**

Partitions Installed Area B Boys Restroom

**Taken Date**

06/12/2025 at 10:46 am

**Uploaded By**

Avery Hardeman

**Upload Date**

06/12/2025 at 11:12 am

**File Name**

7C2A446C-DE09-4F9C-B405-E57...

**Album**

Daily Logs



**Description**

Carpet and Base Installed Area A

**Taken Date**

06/11/2025 at 02:24 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/12/2025 at 11:16 am

**File Name**

B2D29BB1-5213-4A48-9637-E70...

**Album**

Daily Logs



**Description**

Partitions Installed Area C Boys Restroom

**Taken Date**

06/10/2025 at 08:25 am

**Uploaded By**

Avery Hardeman

**Upload Date**

06/11/2025 at 01:20 pm

**File Name**

[EE229487-84BD-43FC-A15C-35C...](#)

**Album**

Daily Logs



**Description**

Partitions Installed Area A Girls

**Taken Date**

06/09/2025 at 01:57 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/11/2025 at 01:20 pm

**File Name**

[95A73EA9-F5CE-4E8A-9748-D78...](#)

**Album**

Daily Logs



**Description**

Exterior Paint Complete Front of the School

**Taken Date**

06/09/2025 at 01:07 pm

**Uploaded By**

Avery Hardeman

**Upload Date**

06/09/2025 at 01:34 pm

**File Name**

[E317A2ED-5B41-4396-9B1B-65C...](#)

**Album**

Daily Logs



**Description**

Handrail Installed in Courtyard

**Taken Date**

06/09/2025 at 07:46 am

**Uploaded By**

Avery Hardeman

**Upload Date**

06/09/2025 at 11:10 am

**File Name**

[2D76F346-F30C-4500-A2F4-D78...](#)

**Album**

Daily Logs

# WEEKLY PROGRESS UPDATE REPORT

## KIPP Vision Elementary

06/9/25 – 06/13/25



### Last Week's Activities:

- Start classroom cleaning – All Areas
- Start carpet installation – Area B
- Start exterior painting – Bus Lane
- Complete carpet installation – Area A
- Complete carpet installation – Area C
- Complete partition installation – Area A
- Complete interior paint – All Areas
- Complete sod – Flagpole
- Complete sod – East Parking
- Complete gas line installation – Area B
- Complete toilet fixture and sensor install – Area A
- Complete toilet fixture and sensor install – Area B
- Complete toilet fixture and sensor install – Area C
- Complete handrail installation – Courtyard

### This Week's Activities:

- Continue base install – All Areas
- Continue masonry brick wall – Dumpster Enclosure
- Continue cleaning – All Areas
- Complete partition installation – Area B
- Complete partition installation – Area C
- Complete storage room epoxy floor install – Area B
- Complete storage room epoxy floor install – Area D
- Complete epoxy floor install – Area D
- Complete carpet installation – All Areas
- Complete exterior painting – Bus Lane

### Next Week's Activities:

- Start accessories installation – Area A
- Start plumbing accessories installation – Area D
- Start partition installation – Area D
- Start accessories installation – Area C
- Start ornamental fence installation – East Parking
- Complete fire alarm programming – All Areas
- Complete paint – Area D
- Complete plumbing sensor installation – Area D

# WEEKLY PROGRESS UPDATE REPORT

## KIPP Vision Elementary

06/09/25 – 06/13/25



<u>Contract and Billings</u>	
<b>Contract</b>	
Current Contract Value	\$6,040,748.16
<b>Billings</b>	
Date Last Billing Submitted	4/30/2025
Total Billed to Date (Including Retainage)	\$3,929,866
Date of Last Payment	04/08/2025
Amount Paid to Date	\$1,137,867
Amount Open Receivables (Not Including Retainage)	\$2,598,506
Percent Billed to Date	65%