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Prepared For: Atlanta Public Schools 

Prepared By: Tony Washington 

 

 

 

 

 

  
 
 
 

 
 

 

          Gym Multipurpose Room Floor Removal                      Theater Ceiling Grid Removal 
  

 
  

 
 

                    Exterior Mockup Front View            New Building Addition Foundation Rebar 

  
  

  

           Building 2032 Select Interior Demolition                  New Building Addition Pad Graded 
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Last Week’s Activities: 
 

• Begin building addition pad grading 

• Completed select interior building demolition 

• Completed floor removal 

• Began millwork removal 

• Began select interior wall framing 

• Began door removal 
 

 
This Week’s Activities:  
 

• Completed door removal 

• Completed millwork removal 

• Completed tack board removal 

• Began building foundations layout 

• Began building foundations rebar 

• Started exterior mockup 
 
Next Week’s Activities:  
 

• Continue building foundations  

• Install foundations rebar 

• Pour building foundations 

• Begin existing sanitary line removal 

• Begin sanitary line reroute 

• Continue exterior mockup 
 

Schedule:  
 

• Status: On Schedule 

• Date of substantial Completion: June 2020 
 
Budget:  
 

• Construction Budget: $9,650,000 

• Budget Status: On Budget 

• Gross Billed to Date: $598,739 
 

 


