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                     CMU Block at Stair 2                      Building 2032 Plumbing Piping 
  

 

  

  

              Interior Framing at Main Entrance       Building Addition Underground Plumbing 

 

 

 

 
  

  

                Parent Center Metal Studs                      Rerouting Sanitary Line  
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Last Week’s Activities: 
 
 

• Completed building foundations  
• Completed installing foundations rebar 
• Poured remaining building foundations 
• Began existing sanitary line removal 
• Began sanitary line reroute 
• Continued exterior mockup 
• Began framing in building #2032 
• Completed duct work installation at media center 
• Began framing in media center 
• Began masonry for stair 2 
• Completed interior demolition 
• Installed new supply lines in building 2032 

 
This Week’s Activities:  
 

• Continued sanitary line reroute 
• Began slab on grad prep 
• Continue block at stair 2 
• Began metal stud infill in renovation buildings 
• Continued exterior mockup 
• Began refrigerant line removal 
• Completed underground plumbing 
• Completed plumbing reroutes in building 2032 
• Began masonry wall infill 

 
Next Week’s Activities:  
 

• Continue sanitary line reroute 
• Begin slab on grad  
• Continue block at stair 2 
• Continue domestic water reroute 
• Continue exterior mockup 
• Continue refrigerant line removal 

 
Schedule:  
 

• Status: On Schedule 
• Date of substantial Completion: June 2020 
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Budget:  
 

• Construction Budget: $9,650,000 
• Budget Status: On Budget 
• Gross Billed to Date: $1,115,37 


