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              Building Addition Foundation Rebar                  Building Addition Slab On Grade 
  

 
  

  

                         STEM Lab Metal Studs             Building 2033 Hallway CMU Block Wall 
  
 

 

              Sidewalk Demo at Sanitary Relocation                      
 
            Sanitary Sewer Structure Installation 
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Last Week’s Activities: 
 

• Continued sanitary line reroute 

• Began slab on grad prep 

• Continued block at stair 2 

• Began metal stud infill in renovation buildings 

• Continued exterior mockup 

• Began refrigerant line removal 

• Completed underground plumbing 

• Completed plumbing reroutes in building 2032 

• Began CMU block infill in building 2033 
 
This Week’s Activities:  
 

• Continued sanitary line reroute 

• Poured slab on grade 

• Continued CMU block at stair 2 

• Continued exterior mockup 

• Continued refrigerant line removal 

• Continued interior framing 

• Continued CMU block infill in building 2033 

• Completed underground plumbing in building 2033 

• Completed framing in building 2032 
 
Next Week’s Activities:  
 

• Begin new ductwork install in building 2032 

• Begin asphalt removal in rear parking lot 

• Complete block at stair 2 

• Continue domestic water reroute 

• Continue exterior mockup 

• Continue refrigerant line removal 

• Complete CMU block infill  

• Complete sanitary line reroute 
 

Schedule:  
 

• Status: On Schedule 

• Date of substantial Completion: June 2020 
 
Budget:  
 

• Construction Budget: $9,650,000 

• Budget Status: On Budget 

• Gross Billed to Date: $1,115,37 


