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Prepared For: Atlanta Public Schools 

Prepared By: Tony Washington 

 

 

 

 

 

 

  
 
 
 

 
 

 

                Site Fencing at Front of Building                     Bathroom Fixture Demolition 
  

 
  

  

            Media Center Ceiling Grid Demolition                    Classroom Millwork Removal 

  
  

  

                     Hallway Locker Demolition                Classroom Interior Door Demolition   
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Last Week’s Activities: 
 

• Atlanta Public Schools completed abatement of main building 

• Atlanta Public Schools completed owner equipment removal 
 

This Week’s Activities:  
 

• Installed jobsite perimeter fencing 

• Installed APS SPLOST signage 

• Began selective MEP demolition 

• Began selective interior demolition 
 

Next Week’s Activities:  
 

• Install jobsite signage  

• Continue selective MEP demolition 

• Continue selective interior demolition 

• Begin service inventory of existing HVAC equipment 
 

Schedule:  
 

• Status: On Schedule 
 

Budget:  
 

• Construction Budget: $10,400,000 

• Budget Status: On Budget 

• Gross Billed to Date: $373,962 
 

 


