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           Asphalt Demolition at Rear Parking Lot                     New Electrical Room Panels 
  
 

 

                 Building 2033 CMU Block Infill 

 
 
                        Exterior Stair Demolition 
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Last Week’s Activities: 
 

• Began framing in boiler room 

• Began plumbing in wall rough in 

• Began asphalt removal at rear parking lot 

• Continued exterior mockup 

• Continued metal framing infill 

• Continued refrigerant line removal 

• Continued CMU block infill  

• Completed sanitary line reroute 
 
This Week’s Activities:  
 

• Continued CMU block Infill 

• Continued CMU block at Stair 2 

• Continued refrigerant line removal 

• Completed overhead MEP in building 2033 

• Continued asphalt removal in rear parking lot 

• Completed new ductwork install in building 2032 

• Began level 1 steel erection at new building addition 

• Began level 2 beams at new building addition 

• Began domestic water reroute 

• Continued framing in boiler room 
 
Next Week’s Activities:  
 

• Begin new ductwork install in building 2040 

• Begin underground Georgia Power electrical reroute 

• Complete level 1 steel erection at new building addition 

• Complete level 2 beams at new building addition 

• Begin level 2 decking at new building addition 

• Continue domestic water reroute  
 
Schedule:  
 

• Status: On Schedule 

• Date of substantial Completion: June 2020 
 
Budget:  
 

• Construction Budget: $9,650,000 

• Budget Status: On Budget 

• Gross Billed to Date: $1,957,883 
 


