
Weekly Construction Progress Report 
Addition and Renovation work to 

Barack & Michelle Obama Academy
Week Ending: 04.30.2021

Completed By:
Ben Fairchild

BUDGET
Construction Budget 

$10,900,000.00

Budget Status 
$8,377,029.68

NEXT WEEK: 05.03.21 – 05.07.21
• Painting continuing in Areas 3 & 4
• Ceiling tile installation continues in Area 3 & 4
• VCT installation continues 
• Ceramic wall tile installation continues 
• Casework install continues
• Epoxy flooring continues
• Window installation at new gym continues
• New gym EIFs continues
• Interior painting at new gym continues
• Light fixture installation at new gym continues 
• Pressure washing new brick
• Fire riser installation beginning

THIS WEEK
• Painting continuing in Areas 3 & 4
• Ceiling tile installation continues in Area 3 & 4
• VCT installation continues 
• Ceramic wall tile installation continues 
• Casework install continues
• New gym brick finishing
• Epoxy flooring continues
• Window installation at new gym continues
• New gym EIFs continues 
• Interior painting at new gym continues 
• Light fixture installation at new gym 
• Clock installation 
• Fixed seating at media center 



New gym light fixtures

Photo Updates 
Media center fixed seating

New gym interior 
painting

New gym window 
frames


