
Weekly Construction Progress Report 
Addition and Renovation work to 

Barack & Michelle Obama Academy
Week Ending: 05.14.2021

Completed By:
Ben Fairchild

BUDGET
Construction Budget 

$10,900,000.00

Budget Status 
$8,377,029.68

NEXT WEEK: 05.17.21 – 05.21.21
• Touch‐up painting continuing in Areas 3 & 4
• VCT installation continues 
• Casework install continues
• Epoxy flooring continues
• Interior painting at new gym continues
• Pressure washing new brick
• Floor base installation continues
• Carpet installation continues
• Glazing installation continues 
• Exterior door installation begins at new gym
• Auditorium lighting programming and adjustment
• New gym EIFs continues
• Polycarbonate panel installation at new gym

THIS WEEK
• Painting continuing in Areas 3 & 4
• VCT installation continues 
• Casework install continues
• Epoxy flooring continues
• New gym EIFs continues 
• Interior painting at new gym continues 
• Ceramic tile repair continues 
• Glazing installation continues
• Ceramic tile in new gym restrooms finishing
• Floor base installation finishing
• Carpet installation continues
• Walk off mat installation
• Wheelchair ramp railing installation
• Fire riser completed
• Drinking fountain installation at new gym
• Window frame installation continues



Epoxy flooring

Photo Updates 
Handicap ramp railing

Carpet installation New gym ceramic wall
tile


