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[bookmark: _GoBack]Project:			Woodson Park Academy & YMCA-ELC
Week Ending:		May 8th, 2020

THIS WEEK:
· Masonry and Brick continues at WPA
· MEP Overhead continues at WPA
· Framing continues at WPA
· GA Power onsite set transformer and started their work for permanent power
· Steel at YMCA continued 
· Site Sub working on LL site utilities
· Fireproofing at 3rd floor of tower
· COA inspections – delays occurring due to COVID-19 action
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Sheathing south side of WPA				     Decking installed at YMCA
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Framing courtyard area below Media Center	     Brick NE side of the WPA
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3rd Floor North framing and Fireproofing		      LL utilities continued at WPA

NEXT WEEK – May 11th thru May 15th:
· Masonry and Brick continues 
· MEP Overhead continues
· Framing continues
· LL Utilities continue 
· Structural Steel at YMCA continues
· Fireproofing at tower
· COA inspections – delays occurring due to COVID-19 action

PAYMENT STATUS:
· Gmp#1 $3,703,488.00 
· Paid to date amount $2,129,067.57
· GMP#2 $27,034,273.00
· Paid to date amount $8,523,875.14
· GMP#3 $5,877,688.00
· Paid to date amount $0.00
· GMP#4 $1,974,712.00
· Paid to date amount $0.00

WEATHER:
· Total of 1/4” of rain for the week

SCHEDULED DATE OF SUBSTANTIAL COMPLETION
· WPA – November 4, 2020
· YMCA-ELC - November 12, 2020

PREPARED BY:
· Matt Dauber, Carroll Daniel Construction Co.
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