
Ongoing Activities
03/04/19 – 03/08/19

Project Overview
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• Exterior framing at east side elevations
• Metal panel installation on elevations B, C and D
• Installing 2nd and 3rd level west overhead MEP
• Second and third level framing and one-side drywall 

in progress
• Roofing roof 3 over third level
• Roof-top unit installation
• Ceiling grid in lower level
• West and gym stair install

PFAS

Upcoming Activities
• Roofing at second level east
• Dry fog paint at gymnasium ceiling
• Continue ceiling grid in lower level
• Exterior soffit framing on east
• One-side priority walls on east floors

Photo of the project site from southeast corner, site of future playfield

JE Dunn’s policy requires 100% tie off in aerial 
lifts.  This worker is utilizing a Personal Fall Arrest 
System (PFAS) to tie themselves off to the aerial 
lift.

APS Tuskegee Airmen Global Academy
Project Purpose Statement: To build a new elementary school for Atlanta Public Schools that will create a 

diverse and innovative learning environment, allowing students' minds to soar.

Financial & Schedule Status

Current GMP = $27.6M
Bill to Date = $13,602,850

Start Date: July 2, 2018
Current Completion Date: 
July 10, 2019
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diverse and innovative learning environment, allowing students' minds to soar.

Soffit panels installed on perimeter 
of gymnasium and cafeteria

Formwork and prep for planter 
walls

Metal panel install beginning on 
southern exterior of 3rd level

East side north elevation 
waterproofing applied

Spray in insulation ongoing in soffit 
outside of reception

All RTUs set on lower level roof
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West stairs installed

Carriers set on second level west restroomsSpiral duct installed in gymnasiumSoffit framing in cafeteria

Gym stairs install ongoing Corridor C6-2 one-sided, looking in direction 
of principal’s office


