
Ongoing Activities
4/15/19 – 4/19/19

Project Overview
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• Final in-wall inspections complete: 4/18/19
• Covering hard ceilings in lower level
• Metal panel installation on elevation F
• 2-siding walls on east
• Final roof layer on roof 3
• Finishing walls on lower level and 3rd level west
• Poured lower level entry stairs
• Brick install on elevation I
• Site work and cast in place walls at terrace

Ladder Alternative

Upcoming Activities
• Chase walls for 2nd level gang restroom
• Continue 1st two layers of all roofing
• Main west ceiling cover up inspection (4/25/19)
• 1st coat painting on 3rd level
• Overhead door install at second level east
• Ceramic tile in gang restrooms
• Commence VCT install

View of project looking west from site of future playfield

Ladders are inherently dangerous; new 
developments in technology have begun to 
provide the industry with a multitude of access 
options.  Here, a worker is using a narrow, 
electric, articulating boom lift to access high 
areas in an open stairway.

APS Tuskegee Airmen Global Academy
Project Purpose Statement: To build a new elementary school for Atlanta Public Schools that will create a 

diverse and innovative learning environment, allowing students' minds to soar.

Financial & Schedule Status

Current GMP = $27.6M
Bill to Date = $16,300,269

Start Date: July 2, 2018
Current Completion Date: 
July 10, 2019
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Brick being installed on east end 
(Elevation I)

ACMU install on retaining wall F

Subgrade prepped for hardscape near 
west entrance to lobby

Z-girts installed on elevation D

Steps poured between retaining walls 
E and F, near lower level entrance

Footings poured for retaining wall B, 
near south stairs
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Ceiling grid installed in 2nd level 
classrooms

Lower level hard ceiling finishes beginMain level gang restroom chase walls 
complete

Framing and drywall for lobby interior 
storefront wall installed

3rd floor corridor (C1-4) finishing work 
in progress

Kitchen equipment arriving (meat 
prep table with sink)


