
JACKSON 

ELEMENTARY SCHOOL

Weekly Construction Progress Report

Week 10/02/2023-10/06/2023



Current Activities 10/02/2023-10/06/2023

• Complete

•  Demo of block wall(s) upper level 

• Started/Ongoing

• Electrical safe-off

• Temp. Lighting

• Demo of hard ceilings upper level

• Demo VCT and Ceiling Tiles lower 

level

• Abatement ongoing at carpeted 

rooms

• BBC Pending Pricing Revision 7 

Drawings

Upcoming Activities 10/09/23-10/13/23

• Demolition of plumbing

• Demolition of casework

• Demo of HVAC and reloop waterpiping

Demolition ongoing

Electrical Safe-off ongoing



Progress Photos



Project Schedule

• Schedule Status: On Schedule

Project Financials

• Construction GMP: $12,330,741.00

• Progress Billed to Date: $793,135.38

• Budget Status: Within GMP
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