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CURRENT ACTIVITIES LIST: 

• Above Ceiling Surveys (Mechanical/Electrical/Plumbing/Fire Alarm/Intercom) 

• 2nd Grade Pod – Demolition 

• Media Center – Demolition 

• Build Partition Walls 

 

UPCOMING ACTIVITIES: 

• 2nd Grade Pod – Finish Demolition 

• 2nd Grade Pod – Frame Walls 

• 2nd Grade Pod – Install Duct, Piping, & WSHP 

• 2nd Grade Pod – Electrical Wall Rough In 

• 2nd Grade Pod – Relocate IDF Room 

• Media Center – Finish Demolition 

• Media Center – Electrical Floor Rough In 
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PROGRESS PHOTOS: 
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SCHEDULE: 

• Substantial Completion Date: June 30, 2019 
• Schedule Status: On Schedule 

 
BUDGET: 

• Construction Budget:  $8,400,000 
• Billed to Date:                                $4,672,509.47 (Through 12/31/2018) 

  
 

 
 
 
 
 

 


