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Design status: 
GMC has continued modeling as-built conditions and will work toward flow diagrams this week.  
 
Previous week’s accomplishments: 

 GMC has continued modeling as-built conditions and working toward flow/use diagrams. 
 GMC has shared the proposed design schedule with APS. 

 
Upcoming PROJECT GOALS: 

 GMC will complete modeling of existing conditions.  
 GMC will complete preliminary modeling of proposed conditions so that flow diagrams can be created. 

 
Upcoming MEETINGS: 

 None Currently Scheduled.  
 
Owner ACTIONS: 

 APS Team to set up Procore site for the project and share login information with the GMC Team. 
 
Design TEAM ACTIONS: 

 GMC to finalize floor plan flow diagrams so that they can be shared with APS prior to the SD submission.  
o Action: Madeline 

 

PROJECT MILESTONES SUBMITTAL / START APPROVAL / COMPLETION 
Schematic Design 02.15.2023 03.24.2023 
Design Development 03.24.2023 06.02.2023 
Construction Documents 06.02.2023 08.11.2023 
Permitting & GMP 8.11.2023 TBD 
Construction TBD TBD 


