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Design status: 
GMC has continued completed modeling of as-built conditions and is wrapping up diagrams showing the flow & use of 
proposed vestibule configurations. 
 
Previous week’s accomplishments: 

 GMC has completed modeling as-built conditions and has begun flow/use diagrams. 
 
Upcoming PROJECT GOALS: 

 GMC will complete preliminary modeling of proposed vestibule layouts and diagrams showing how those new 
layouts will function.  

 
Upcoming MEETINGS: 

 Diagram review meeting - TBD 
 
Owner ACTIONS: 

 APS Team to set up Procore site for the project and share login information with the GMC Team. 
 APS to coordinate on appropriate time for review meeting of proposed layouts.  

 
Design TEAM ACTIONS: 

 GMC to finalize floor plan flow diagrams so that they can be shared with APS prior to the SD submission.  
o Action: Madeline 

 

PROJECT MILESTONES SUBMITTAL / START APPROVAL / COMPLETION 
Schematic Design 02.15.2023 03.24.2023 
Design Development 03.24.2023 06.02.2023 
Construction Documents 06.02.2023 08.11.2023 
Permitting & GMP 8.11.2023 TBD 
Construction TBD TBD 


