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Weekly Updates

THIS WEEK 
• Parrish has continued to take measures to comply 

with the CDC and OSHA recommendations to keep 
the jobsite safe

• Poured Stair 1 shear wall and foundation walls.
• MEP rough‐in above ceiling and on Roof
• Continue tear off and replacement of Theater 

Building Roof
• Continuing TPO Install on 8th Street Building 
• Installing miscellaneous metal coping on 8th Street 

building.
• Installation of Water Source Heat Pumps
• Point and Patch 8th Street classroom walls.
• Installation of steel reinforcements
• Masonry Restoration
• Waterproofing foundation walls
• Installing underground sanitary sewer for new 

addition. 
• Installing 6” sanitary sewer line from 10th Street to 

the new addition. 
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NEXT WEEK – 6.08.2020 – 6.12.2020
• MEP rough‐in above ceiling and on Roof
• Continue installing Water Source Heat Pumps
• Begin rough in for HVAC Controls
• Continue TPO Roof install at 8th street and Theater 

buildings
• Begin Epoxy in 8th Street Single Bathrooms
• Begin installing plumbing fixtures in 8th Street 

bathrooms. 
• Continue Masonry Restoration & Waterproofing
• Continue storm and sewer lines for new addition
• Begin underground electrical for new addition
• Painting 8th Street Building classrooms. 
• Begin receiving and erecting Basement Steel.
• Begin Grading Parking Lot
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Budget & Schedule 

BUDGET
Construction Budget 

• $34,900,000.00

Budget Status 
• $ 3,808,514.49

SCHEDULE 
Completion Date 

• July 29,2021

Schedule Status 
• On Schedule 

Click icon to add picture
ADDITIONAL INFO
• Scheduled Substantial 

Completion Date 
• July 29, 2021

• Completed By
• Alex Johnson, PCG

• Copies To
• Danny Gutlay, APS 
• Sandra Horton, APS
• Katy Daugharty, CC
• Bob Just, CC 
• John Rood, PCG
• Darrell Bailey, PCG
• Alex Johnson, PCG 
• Will Henry, PCG 
• Art Cofelice, PCG



Jobsite Overview

Underground Plumbing for new addition

Photo Updates 



Installing ACT in Theater hallways

Installing ACT in Theater hallways

Photo Updates 



Stair 1 wall pour

Waterproofing foundation walls

Photo Updates 



8th Street and Theater Roofing Overview

Installing HVAC Curbs on 8th Street building

Photo Updates 



Sanitary Sewer line tie into new addition.

Painting Theater hallways.

Photo Updates 


